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Priority: Normal
Assignee: Daniel Klepec
Category:

Target version:

% Done:

Start date:

Due date:

Estimated time:

Spent time:

06/09/2020

100%
16.00 hours
16.00 hours

Description
Test results and photos are attached

History

#1 - 07/21/2020 02:24 PM - Daniel Klepec
- Status changed from New to Work in progress

- File testing results.xlsx added

Test results were conducted by Philip and | in the Lab. Attached are the results.

#2 - 07/22/2020 06:13 PM - Philip Varghese
- Estimated time set to 16.00 h

The 8 cavity signal conditioning chassis testing is complete. The pressure transducer
signal's dynamic range was corrected to match the ADC's full range.

The chassis is ready for installation at CMTF.

#3 - 07/23/2020 11:45 AM - Daniel Klepec

- File testing results.xIsx added

The corrected dynamic range modification and final test results shown in new results document.

#4 - 07/27/2020 03:34 PM - Daniel Klepec

- File testing results.xIsx added

Updated with resistor value for R4 = 1.21K. 7/27/20

#5 - 07/27/2020 03:40 PM - Daniel Klepec
- File testing results 7 27 _20.xlsx added

#6 - 08/07/2020 03:24 PM - Daniel Klepec
- % Done changed from 90 to 100

- Status changed from Work in progress to Resolved

Philip installed on 7/31/20
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